

Team 1511 Build Season Robot Project Schedule

January 2013

Sun	Mon	Tue	Wed	Thu	Fri	Sat
		1	2	3	4	5 KICKOFF! Decide Strategy
6 Start Prototypes	7 DAY OFF!!	8	9 Decide Robot Design Finish Field Prototypes Complete	10 Start Detailed Robot Design Start building Drivetrains	11 DAY OFF!!	12
13	14 DAY OFF!!	15	16	17 Drivetrains Complete Finish Detailed Robot Design Order metalwork Order parts	18 DAY OFF!!	19 Controls Design Due Robot Electrical Design Complete
20 Proto Drive Electrical Due	21 DAY OFF!!	22	23	24 Receive metalwork Receive parts Start assembly of robots	25 DAY OFF!!	26 Control Boards Complete
27 Mechanism Design Complete All Parts submitted to Model Shop	28 DAY OFF!!	29	30 Drivetrain Programming Complete	31 Robots Assembled		

Team 1511 Build Season Robot Project Schedule

February 2013

Sun	Mon	Tue	Wed	Thu	Fri	Sat
					1 DAY OFF!!	2
3 Chairman's Draft Due	4 DAY OFF!!	5 Electrical Complete	6 Robot Build Complete Robot Controls Complete	7	8	9
10	11	12 Scouting Database Complete	13	14 Programming Complete	15 RALLY FIELD SETUP IN CAFE	16 RALLY FIELD SETUP IN GYM AT 3PM
17 ROCHESTER RALLY!	18	19 STOP BUILD DATE! BOTH ROBOTS COMPLETE!	20 Submit Chairman's Driver Practice Robot Code Refinement	21 CHAIRMAN'S DUE Driver Practice Robot Code Refinement	22 Driver Practice Robot Code Refinement	23 Driver Practice Robot Code Refinement
24	25	26	27	28		